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P.O. Box 90348 
Knoxville, TN 37990 

615-691-5052 
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J u l y 6, 19 ̂ 1 ^ 

Michelle M. Glenn 
USEPA Region IV 
345 Courtland Street, N.E. 
Atlanta, Georgia 30365 

SUBJECT: BLUFF ROAD JUNE 1990 MONTHLY PROGRESS REPORT 

Dear Ms. Glenn: 

Pursuant to the Administrative Order By Consent enclosed is 
the June 1990 monthly progress report for Bluff Road. 

If you or your staff have further questions concerning this 
report, please contact me at (615) 691-5052. Thank you for 
your assistance. 

Best regards, 

XAjQ-'hM^ 
Michael A. Miller, P.E. 
Senior Project Manager 

cc; Lorelei Borland 

Enclosure 

r. \ •--• EL i i>« i£i . -_^»» 
-: iiiiSP 

;tUcc_ 

m JUL a 3 13:̂ 0 l i l l 
m ....^-rtn 



PAGE 1 OF 1 2-
July 6, 1990 

de maxint is 

MONTHLY PROGRESS REPORT 
de meucimis/ inc. 

PROJECT NAME; Bluff Road 

TIME PERIOD COVERED; 1 June through 30 June 1990 

ACTIONS TAKEN TOWARD COMPLIANCE WITH ACQ; 

*At the request of USEPA, on June 6, 1990, submitted a 
work plan for conduct of a pilot test of soil vacuum 
extraction technology at the Site. 

PLANS AND PROCEDURES COMPLETED; 

*(See Actions Taken Toward Compliance, above) 

ACTION ITEMS FOR FOLLOWING MONTH; 

*Meet with USEPA and SCDHEC on July 3, 1990 regarding 
final work scope for the vacuum extraction pilot test. 
Implement the pilot test work plan as amended and 
initiate field activities. 

•Provide post RI/FS support as requested by USEPA. 

ANTICIPATED DELAYS/PROBLEMS; 

*No delays/problems are anticipated. 

RESULTS OF SAMPLING/TESTING; 

*N/A 




